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Cut Cross Street Utility
Type Utility 
Crossing Compliance Status Existing Depth New Depth DEP WQC STATUS

Cut 27/28 
Intersection

Appears S of NW 17th 
Ave

AT&T 
Broadband

Comm. 
Cable Existing In Compliance

30 ~ 35 Ft 
Depth

Cut 5 Miami Ave
AT&T 

Broadband
Comm. 
Cable Existing In Compliance

30 ~ 35 Ft 
Depth

Cut 13 SW 2nd Ave
AT&T 
Phone

Comm. 
Cable New To be in Compliance

Cut 26 East West Expressway Bell S
Comm. 
Cable

1 of 2 Waiting on data anticipate problem that 
may require removal and replacement DEP 
WQC in process Will be 1st on list for depth 
verification

Cut 26 NW 29th Ave Bell S
Comm. 
Cable

1 of 2 Waiting on data anticipate problem that 
may require removal and replacement DEP 
WQC in process Will be 1st on list for depth 
verification

Cut 26 East West Expressway Bell S
Comm. 
Cable  

<19.8 ~ 24 Ft 
Deep

Cut 15 NW 1st Ave E Bell S
Comm. 
Cable

2 of 2 Waiting on data anticipate problem that 
may require removal and replacement DEP 
WQC in process Will be 1st on list for depth 
verification

<17 ~ 20 Ft 
Deep

Cut 15 NW 1st Ave W Bell S
Comm. 
Cable  

<16 ~ 22 Ft 
Deep

Cut 12 I-95 Bell S
Comm. 
Cable Existing In Compliance

20 ~ 25 Ft 
Depth

Cut 5 Miami Ave Bell S
Comm. 
Cable

Problem Left Side Inside Fenders - Will not 
conflict w/dredging.  However, relocation to be 
Scheduled   DEP WQC in Process

<18 ~ 20 Ft 
Deep

Cut 48 CSX Railway Bridge
CSX RR 
Bridge

Electric 
Cable Existing In Compliance 30 Ft Depth.  
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Cut Cross Street Utility
Type Utility 
Crossing Compliance Status Existing Depth New Depth

Cut 41 27th Ave
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth Jan 03

Existing @ 
River Bottom 22 Ft.

Cut 25 12th Ave Bridge
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth 20 ft upriver of old crossing 
Feb 03

 Existing @ 
River Bottom 22 Ft.

Cut 19 5th St Bridge
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth Mar 03

Existing @ 
River Bottom 22 Ft.

Cut 19 Flagler St Bridge
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth Dec 03

Existing @ 
River Bottom 22 Ft.

Cut 14 SW 1st St Bridge
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth Apr 03

Existing @ 
River Bottom 22 Ft.

Cut 2 Brickell Ave Bridge
FDOT 

Bridges
Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth May 03

Existing @ 
River Bottom 22 Ft.

Cut 10 2nd Ave Bridge
FDOT 

Bridges
Electric 
Cable

New Construction - Scheduled Completion 
Date Jul 03  25 Ft

Cut 25 NW 11th FP&L
Electric 
Cable Scheduled for Removal

 Existing @ 
River Bottom

DA # 200203520 General Permit (CP) SAJ-14 
issued 22 Jul 2002 and valid until March 1, 2006:   
The project includes Removing FPL Facilities at  
NW 11th Av (6 cables, 1 cable transit duct).

Cut 14 SW 1st St FP&L
Electric 
Cable Scheduled for Removal

 Existing @ 
River Bottom

DA # 200203520 General Permit (CP) SAJ-14 
issued 22 Jul 2002 and valid until March 1, 2006:   
The project includes Removing FPL Facilities at 
SW 1st St, (7 cables, 3 cables & anode bed) 

Cut 14 Flagler St FP&L
Electric 
Cable

New cable to be installed S of Bridge Mar/Apr 
03 Wqc issued, need easements - will be in 
compliance

 Dir Bore @ 
24 Ft. Depth

Cut 11 Just Below I-95 FP&L
Electric 
Cable Scheduled for Removal

Existing @ 
River Bottom

Cut 11 I-95 FP&L
Electric 
Cable

New cable to be installed Mar/Apr 03 -Near 
3rd St.  & E side of N Bound I-95 DEP WQC 
issued Waiting on Easements  Will be in 
compliance                          

 Dir Bore @ 
24 Ft. Depth

Cut 10 SW 4th FP&L
Electric 
Cable Scheduled for Removal

 Existing @ 
River Bottom

DA # 200203520 General Permit (CP) SAJ-14 
issued 22 Jul 2002 and valid until March 1, 2006:   
The project includes Removing FPL Facilities at  
SW 4th St (9-5 " steel pipes)

Cut 5 Miami Ave Bridge FP&L
Electric 
Cable

New cable to be installed Aug/Sep 03- DEP 
WQC needed Verble on Easements Will be in 
compliance

Cut 41 27th Ave Level III
Comm. 
Cable Existing In Compliance on W side of 27th Ave 30 ~ 35 ft deep

Cut 11 I-95 W Side Level III
Comm. 
Cable Existing In Compliance on W side of I-95 28 ~ 40 ft depth

Cut 8 Metro Rail Level III
Comm. 
Cable

Existing In Compliance on W side of Metro 
Rail Bridge

14-22 Ft Below 
River Bottom
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DA # 200203518 General Permit (CP) SAJ-14 
issued 22 Jul 2002 and valid until March 1, 2006: 
The project will consist of directional drilling 150 

linear ft. of a underground feeder cable consisting 
of two directional bores (7'-5" conduits and 8-6" 

condui

DA # 200201369 General Permit (CP) SAJ-14 issued 10 Apr 
2002 and valid until March 1, 2006:   The project will consist of

Relocation of submarine cables at 6 moveable bridge 
locations along the Miami River
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Cut Cross Street Utility
Type Utility 
Crossing Compliance Status Existing Depth New Depth

Cut 25 17th Ave Bridge
Miami Dade 
Bridges

Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth

 Existing @ 
River Bottom 22 Ft.

Cut 5 Miami Ave Bridge
Miami Dade 
Bridges

Electric 
Cable

Problem Shallow Depth - Relocate Elec Cable 
to Deeper Depth

 Existing @ 
River Bottom 22 Ft.

Cut 42
NW 30th Ave & approx 
NW 21 St..

Miami Dade 
Water & 
Sewer Water Line

30 In Water Line Scheduled for Removal & 
Replacement at Deeper Depth Will be first for 
M-D 18.58 Ft Depth

Cut 42
NW 20th St & NW 29th 
Ave

Miami Dade 
Water & 
Sewer Sewer Line 20 In Sewer Line Marginally in Compliance 20.96 Ft Depth

Cut 41
Just N of NW 27th Ave & 
Approx NW 18 Terr.

Miami Dade 
Water & 
Sewer Water Line Existing 20 " Water In Compliance 23.3 Ft Depth

Cut 25
NW 11th Ave & approx 
NW 8th Terr

Miami Dade 
Water & 
Sewer Water Line

Existing 20" Water Scheduled for Removal & 
Replacement at Deeper Depth Design 
Complete Waiting on Easements Unknown

Min 25 Ft 
Depth

Cut 25
NW 11th Ave & approx 
NW 8th Terr

Miami Dade 
Water & 
Sewer Water Line

Existing 30" Water Scheduled for Removal & 
Replacement at Deeper Depth Design 
Complete Waiting on Easements 17.6 Ft Depth

Min 25 Ft 
Depth

Cut 15
NW 2nd St & approx NW 
5th Ave

Miami Dade 
Water & 
Sewer Sewer Line Existing 84" Sewer In Compliance 24 Ft Depth

Cut 15 NW5th Ave & NW 4th St

Miami Dade 
Water & 
Sewer Sewer Line Existing 48" Sewer In Compliance 21 Ft Depth

Cut 15 NW5th Ave & NW 4th St

Miami Dade 
Water & 
Sewer Sewer Line Existing 54" Sewer In Compliance 21.5 Ft Depth

Cut 13
SW 2nd & approx 4th 
Ave

Miami Dade 
Water & 
Sewer Water Line

Scheduled for Removal & Replacement at 
Deeper Depth Relocation design 90 % 
complete as of Dec 02

Cut 12

SW 4th St & Approx SW 
3rd Ave (Behind Ryan 
Bldg)

Miami Dade 
Water & 
Sewer Water Line Existing 42 " Water In Compliance 24 Ft Depth

Cut 48 CSX Railway Bridge NUI Gas Gas Line
Existing In Compliance 36 Ft S.W of RR 
Bridge Center Line 3 Ft into Rock

Cut 37 22nd TECO Gas Gas Line Existing marginally in compliance
20Ft 11 In 
Depth 

Cut 11 I-95 TECO Gas Gas Line
Existing marginally in compliance  Tentatively 
scheduled for shutdown during dredging

 + or - 18 Ft 
Depth 
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